

Bay Area UASI

Regional Catastrophic Preparedness Grant Program (RCPGP) Update

Amy Ramirez, Regional Project Manager

*Approval Authority Meeting
November 18, 2021*





RCPGP Background

Regional Catastrophic Preparedness Grant Program:

- Close gaps identified through THIRA/SPR process
- Three-year performance period
- RCPGP Awards to Bay Area UASI (2007-2011):
\$15,968,976
- Current RCPGP Projects: FY19, FY20, FY21



FY19 – C-POD Planning

Performance Period: July 2020 – February 2022

Award Amount: \$1,406,550

Completed:

- C-POD Analysis & Recommendations Report
- Draft & final C-POD Site Plans for San Benito, Sonoma, Marin, Oakland
- C-POD Manager Training (virtual)
- Golden Eagle C-POD Functional Exercise (Solano County)

Ongoing Next Steps:

- Additional C-POD site plans by 1/30
- Disaster Logistics Training Pilot (virtual): 11/30 – 12/3
- C-POD Operations & Mgmt. and Disaster Logistics (in-person): 1/24 – 1/28
- MOU/LOA template
- Resource request template



FY20 – Pandemic Preparedness

Performance Period: September 2021 – June 2023

Award Amount: \$929,414

Underway:

- Vendor Selected: Constant Associates
- Public Information Toolkit: Identify POCs and language capabilities
- Regional COVID-19 AAR: Gather local AARs and identify POCs
- Technical Assistance: Survey & outreach to identify planning needs

Next Steps:

- Begin interviews (for AAR & PIO Toolkit)
- Schedule COVID-19 AAR debrief workshop (January)
- Begin Technical Assistance hours



FY21 – Supply Chain Focus

Performance Period: April 2022 – September 2024

Award Amount: \$945,818

Underway:

Procurement underway for vendor contract by April 2022

Deliverables:

1. Regional Community Lifelines Council & Strategic Plan
2. Decision-Making Playbook
3. Supply Chain Considerations for People with Disabilities Report
4. Whole Community Training
5. Supply Chain Concepts Workshop Series and Reports
6. Hub-based TTXs
7. Region-wide TTX

For questions contact:

Amy Ramirez
amy.ramirez@sfgov.org
415-412-8313

Thank you.

