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Approval Authority Agenda Item 
 
To:    Bay Area UASI Approval Authority 
 
From:    Kathleen McKenna 
 
Date:    January 12, 2012 
 
RE:     Item #9: Project Update of the Regional Catastrophic Preparedness Grant 
                           (RCPGP) 
 
 
 
Action or Discussion Item: 
Discussion 
 
Staff Recommendation: 
None 
 
Discussion/Description: 
 
Regional Logistics Plan  
The Regional Logistics Plan RFP was released on November 15, 2011 and the pre‐bidding 
conference was held on November 29, 2011 in Dublin.  At the monthly RCPT meeting held 
on December 1, 2011, a Steering Committee was established to review the proposals.  The 
Steering Committee includes Chris Godley (San Jose), Roslyn Fuller (Santa Clara County), 
Bill O’Callahan (San Mateo), and Jim Brown or John Wiecjorek’s replacement (CalEMA).  
John Wiecjorek, who was the project lead, has been promoted and is no longer involved in 
this project.  The proposals are due by close of business on January 6th and will be 
distributed to the Steering Committee members for evaluation.  The scoring and oral 
interviews will occur during the month of January and the vendor identified and presented 
to the Approval Authority at the February 9, 2012 meeting. 

Regional Catastrophic Incident Training/Exercise Project 
On December 1, 2011, both the Training & Exercise and RCPT work groups together vetted 
numerous classes for the next calendar year under the RCPGP grant program.  However, 
several issues have surfaced since the vetting which will delay the start of this program by 
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several months.  The premise from the beginning of this program was to work in 
collaboration with the T&E and Regional Training group to become more efficient and 
standardize the vetting process for courses, grant participants the ability to register for all 
classes under one system, eliminate the MOU and paper process from each agency holding 
training, and establish one central location for record keeping of class attendance.  Alameda 
County, under the Regional Training Program, was never contracted to administer this 
additional work, so additional steps needed to be taken in order to move this process 
forward.   A copy of the courses that were vetted on December 1, 2011 is attached.  The 
training that was scheduled for the months of February and March will be rescheduled and 
those respective agencies involved have been contacted. 
 
Regional Public Outreach and Community Preparedness Project Plan  
The first Steering Committee meeting was held on December 6, 2011 and an update of the 
status of the projects was given.  GR5 (San Rafael) is creating a project plan to track the 
phases of the project and Janell Myhre, Project Lead, will be sending an email to the Bay 
Area Emergency Managers to introduce the RCPGP Public Outreach and Community 
Preparedness (PO‐CP) effort and steering committee role.  The Disaster Justice Project 
(Oakland) is moving forward, but the Occupy Oakland activities have taken precedence for 
staff time; more will be reported at the January meeting.   Kristen Hogan (SF DEM) will be 
working with CalEMA State Operations Center PIO on a possible Regional JIS capabilities 
assessment to determine whether a MOU can be developed for agreed upon deliverables.  
The next meeting is scheduled for January 11, 2012. 
 
Regional Catastrophic Preparedness Grant Program Workshop 
On December 11 to 14, 2011, a contingency from the Bay Area UASI attended the Regional 
Catastrophic Preparedness Grant Program (RCPGP) Workshop in New York.   The first 
workshop for this grant program began in 2009 in San Diego as a condition of the grant 
guidelines.  Due to budget constraints at the federal level, there was no workshop for 2010, 
but New York began planning accordingly and held a  workshop for 2011. 
 
This specific workshop focused on several issues including best practices, common 
planning threads, training and strategic sustainment of current RCPGP programs.   The 
workshop began with a four‐hour training exercise at the New York Emergency Operations 
Center where the scenario dealt with the simultaneous detonation of three radiological 
dispersal devices in New York, New Jersey and Connecticut. The remainder of the 
workshop was discussion based and an agenda is attached.  Those attending were Mary 
Landers (BAUASI), Lead Facilitator for the Debris Removal presentation; Cynthia Chimonyo 
(Oakland), panelist for the Debris Removal presentation; Teresa Serata (BAUSI) panelist for 
the Regionalism Post RCPGP presentation; Sidney Reade (Monterey) and Kathy McKenna 
(Santa Clara).  Information pertaining to the workshop will be posted on the BAUASI 
website. 
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Budget or Fiscal Impact:  
 None 
 
Action Requested of the UASI Approval Authority:  
None 
 
Attachments 
RCPGP vetted courses 
RCPGP Workshop Agenda 
 
 
 
 


