



Christophe Arnold, RCPGP Project Manager

Approval Authority Meeting September 14, 2023 Item 04c





FY19 – Commodity Distribution (C-POD) Planning FY20 – Regional Pandemic Preparedness

RCPGP FY19

Performance Period:

October 2019 – July 2023

Award Amount: \$1,406,550

Project Status:

All deliverables complete



RCPGP FY20

Performance Period:

October 2022 – September 2025

Award Amount: \$929,414

Project Status:

All deliverables complete



Products and tools are available at:

https://www.bayareauasi.org/cpod

https://www.bayareauasi.org/PandemicPreparednessPlanning



FY21 - Supply Chain Resilience

Performance Period: September 2021 – August 2023

Award Amount: \$945,818

Recently Completed:



Decision-Making Playbook



Supply Chain Considerations for People with Disabilities Report

Underway:



Supply Chain Resilience TTXs

- -5 locally based (Hub) TTXs (March 2024)
- -1 Regional TTX (April 2024)

Golden Eagle Exercise

(June 2024)



Seminar summaries, products, and tools are available at:

https://www.bayareauasi.org/supplychain



FY22 - Equitable Community Resilience - phase 1 FY23 - Equitable Community Resilience - phase 2

RCPGP FY22

Performance Period:

*Performance Period:*April 2022 – September 2024

October 2023 – September 2026

RCPGP FY23

Award Amount: \$1,309,398

Award Amount: TBD

Project Objectives and Components:

- Targeting → Vulnerable / Disadvantaged Communities
- Focus Area → Equity and Climate Change
- Core Capabilities → Community Resilience, Long-term Vulnerability Reduction, Housing





Equitable Community Resilience TTXs

- -5 locally based (Hub) TTXs
- -1 Regional TTX
- -1 Golden Eagle Exercise



Digital Platform

-Community Engagement Platform -ArcGIS capabilities / live dashboard

For questions contact:

Christophe Arnold christophe.arnold@sfgov.org 415-272-6451

Thank you.



