



To: Bay Area UASI Approval Authority

From: Janell Myhre, Regional Program Manager

Date: October 11, 2012

RE: Item #7: RCPGP Project Update

Discussion/Description:

Discussion.

Regional Catastrophic Preparedness Grant Program (RCPGP) Overview

Project Manager	Project	FY
Dave Kozicki	Finalize all RCPGP projects	FY 09 Perf Period 11/30/12
Mary Landers	Debris Removal Plan <ul style="list-style-type: none"> • Coordinate with LA UASI operations • On-line “Just In Time” training session 	FY09 Perf Period 1/31/13
Frances Culp	Community Prep and Public Outreach <ul style="list-style-type: none"> • City of San Rafael GR5 • City of Oakland Community Resiliency • Regional Public Information/JIC 	FY 10 Perf Period 12/31/12



<p>Janell Myhre</p> <p><i>Short term PM Solicitation in process</i></p>	<p>Regional Logistics Plan</p> <ul style="list-style-type: none"> • Logistic support for all Catastrophic Plans • Includes Critical Infrastructure and Restoration of Lifelines 	<p>FY 10 Perf period 3/30/13</p>
<p>Restoration of Lifelines</p> <ul style="list-style-type: none"> • Subject and intent included in Logs Plan • Discussion with RCPT 		
<p>Tom Perry</p>	<p>Full Scale Exercise</p> <ul style="list-style-type: none"> • Coordinate with Urban Shield 2013 • Use injects info from Validation Workshops and Golden Guardian 2013 • Institutionalize exercise of Catastrophic Plans with Urban Shield 	<p>FY 11 Perf Period 12/30/13</p>
<p>Julie Linney</p>	<p>Catastrophic Plans Validation Workshops in support of FSE</p> <ul style="list-style-type: none"> • Four HUBs • 6 sessions (some combo) • Coordinate injects from workshops into Golden Guardian 2013 and Urban Shield 2013 • On-line “Just In Time” training sessions 	