



Regional Catastrophic Preparedness Grant Program (RCPGP) – Logistics

UPDATE March 2013
Regional Catastrophic Planning Team (RCPT) &
Health and Medical Working Group

Final Draft Update of Deliverables for Regional Logistics Plan

- All comments from stakeholders and feedback from validation workshops have been adjudicated for the final draft
- URS is targeting April 5, 2013 to deliver the following final drafts to stakeholders:
 - Regional Logistics Plan
 - POD FOG standardized guide (as an appendix to the Regional Plan) addressing operations at the incident level to be used by counties for implementation
- Stakeholders will have two weeks to review and provide comments on final draft
- Janell is working to get input on the nomenclature decision on usage of the term "POD" vs "C-POD" for the Regional Plan as the "POD" is often used to refer to Points of Dispensing for a health epidemic versus Points of Distribution in catastrophic planning. NJ and NY have adopted the use of "C-POD" in their documentation to address this issue.

Final Draft Update of Core Cities Plans

- In general, resources are stretched and bandwidth has been limited to participate in the final draft development and review process.
- Oakland
 - Workshop with stakeholders completed and draft to be delivered on April 2nd
- San Jose
 - In process of reviewing draft and reaching out to internal stakeholders to provide review comments
- San Francisco
 - Having internal discussions on where this plan belongs
 - Workshop with stakeholders completed and draft to be delivered first week of April

Next Steps

- UASI will be following up with stakeholders to make sure they have received all the documentation and to see if there are any questions or concerns on the final draft review process.